
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:56 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 870 Date: 16-Jul-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 407

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam . They started at 7:00
AM.

Richard & Lonny had to work on the skirt ring beam . Crews had to mobilize the beams for the South &
East shafts from the North side of the footing box to the South side using Dutra crane . Crews were done at
8:00 AM.

After that , crews had to prepare to erect the ring beam on the South & East tower shafts on the C & D
skins . Crews had to install yoyos , chain falls , & cables . They started at 8:45 AM.

In addition to that , crews had to disassemble the welders platform on the South site in order to erect
the beams on the D skins & the South shear plate beam . Crews were done at 4:00 PM.

Then , crews had to work on the ring beam brackets in the East cell . They had to loosen the bolts
between the top & bottom brackets leaving one bolt in each location .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:15
PM.

Dutra crews came to the site at 6:50 AM. Luke Hudson came at 9:00 AM. Crews had to work on
CCO # 289 . They started at 7:00 AM.

David had to prepare the welding tools & equipments to weld the lugs for the temporary tie back rods
on the top plate of the footing box . He started at 7:15 AM. He was done at 9:00 AM.

After that, he joined Luke P & Luke H cleaning the top of the footing box top plate to the end of the shift
.

Luke P , David , & Luke H had to work on the top of the footing box . Crews had to remove the concrete
debris , wires , & woods . Luke P started at 7:30 AM.

In addition to that , crews had to clean the footing box pile sleeves , & chip the concrete on the top of
the plate

Dave had to operate the American crane . He had to fly materials in & out of the site . Jon had to work
with all crews .Dutra crews were done at 3:15 PM. They had to pull the boat out of the water , wrap up
their tools , & equipments . Crews left at 3:30 PM.
( For CCO # 289 For Dave , Jon , & Luke P 8.0 Regular Hours . For Luke H & David 6.0 Regular Hours
% CCO Work 90% )

In the office , I had to work on my report . I was done at 5:30 PM.

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 870 Date: 16-Jul-2013 Tuesday

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0400562

0.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0390562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0380562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0370562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 6.00 0.00 0.00 6.00

JNM LUKE PAULKPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

JNM DAVID SELPAPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

CERTIFIED COATINGS COMPANY
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